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NDIG Meeting
April 6, 2005

e Meeting Agenda
e Meeting Notes from the February 16, 2005 meeting
e North Delta Mike 11 modeling results handout packet

INTRODUCTIONS — Gwen Knittweis, DWR

Gwen Knittweis welcomed everyone to the meeting, facilitated a round of introductions, and
extended Curt Schmutte’s apologies for his absence. Ms. Knittweis reviewed the agenda and
handouts and took care of a few housekeeping items. She called attention to the sign-in sheet
circulating the room, and encouraged those who are not currently on the North Delta e-mail reflector
to make an “add me to the reflector” note next to their name on the sign-in sheet if they would like to
receive meeting notices directly. She then requested comments on the February 16 meeting notes.
None were suggested.

Ms. Knittweis announced that there had been some staffing changes at DWR North Delta—two
project team members have left for other opportunities. Collette Zemitis has taken a position with
CalTrans in Bishop. Interviews are underway with a great batch of applicants to fill her shoes as the
staff environmental scientist. Monica Martin has taken a job in St. Louis, and DWR will be
interviewing applicants for a water resources engineer as well.
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2. HYDRAULIC MODELING RESULTS PRESENTATION — Bill Fleenor, UC Davis

Ms. Knittweis turned the meeting over to Bill Fleenor of UC Davis (UCD) for presentation of the
latest batch of Mike 11 modeling results, including results from 1997 hydrology, new 1986
hydrology, and for more frequent, less intense flood event modeling runs. The modeling results can
be seen in the accompanying PDF file ““06 Apr 05 Modeling Results™.

Mr. Fleenor then began his presentation of the new 1986 hydrology modeling results with each of
the flood control options. A meeting attendee asked if up-to-date descriptions of the alternatives are
available on the project website. Ms. Knittweis indicated that she would double-check the website
to ensure the most recent version of the alternatives description document has been posted.

Mr. Fleenor pointed out that they have now modeled the weirs at 9 feet for flood control options #2
and #3. He also explained that the model is using 1986 hydrology and current stream channel
geometry to see how a flood of that magnitude would behave in today’s system. Unfortunately, the
Morrison Creek stream group remains somewhat of an unknown for the 1986 hydrology, as only the
data available for Morrison Creek are the daily flow numbers.

Mr. Fleenor called attention to flood control option #1, which consistently shows the best benefit as
far as flood flow detention is concerned, because it is positioned with the best access to direct flows.
Topper Van Loben Sels asked about the relative cost of each flood control option. Ms. Knittweis
responded that a cost estimation process is currently underway, and that information will be
available at a later time. Mr. Fleenor pointed out that each flood control option has different benefits
depending on whether you are downstream or upstream of the mitigation.

Don Trieu mentioned that a set of modeling results for 1986 hydrology was presented at the
February NDIG meeting. He asked what refinements had been made to the model between the
February meeting and the current meeting. Mr. Fleenor answered that two refinements had been
made:

= In the previous modeling runs, an incorrect datum was being used at McConnell. The
problem has now been rectified.

= The model did not originally include Morrison Creek data. That data has since been added to
the model.

Grant Kreinberg inquired as to what values were being used to represent Morrison Creek flow. Mr.
Fleenor indicated that they are using the values that Don Trieu developed for the HEC-1 model of
the Morrison basin. He explained that they didn’t initially visit the Morrison Creek area in the Mike
11 model because they were mainly looking at low flow events. They feel comfortable with the 97
data for that area, but are looking for better ’86 data. The flows are locally significant, but not
regionally significant in the model. Mr. Kreinberg said he had found some problems with the
hydraulics and hydrology of the values developed for the HEC-1 model, and has corrected data that
he volunteered to share it with Mr. Fleenor if he was interested.

Mr. Van Loben Sels asked why stage at Lambert Road increased with each of the flood control
options compared to the “1986 Flood” stage. Mr. Fleenor responded that the best comparison would
be with the “1986 No Failures” stage because it does not include any levee failures or “accidental
detention”. Margit Aramburu requested adding a footnote to the modeling results indicating which
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levees failed under the "1986 Flood" hydrology (including how much water each failure took out of
the system) to aid in understanding the difference between "1986 Flood" and 1986 No Failures".

Mr. Fleenor moved on to the 1997 hydrology modeling results, which also happen to have the best
numbers for flows in Morrison Creek. In 1997, the peak stages were not as high for as long
compared to the 1986 hydrology, so the 1997 hydrology results in less water detained on Staten
Island under flood control option #1 compared to 1986. Mr. Fleenor explained that the 1997 event is
currently the “flood of record”, and is therefore by definition cumulatively greater than a 100-year
event. Because of the complexity of the North Delta system, different streams may experience
different storm event classifications during the same storm. So the 1997 event was a 100-year event
on some streams in the system, a 130-year event on others, and so on.

Looking at the modeling results, Daniel Wilson observed that the dredging option appeared to
provide the most overall stage reduction. Mr. Fleenor agreed, but drew attention to the fact that
dredging might not be sustainable, and has negative effects downstream.

Daniel Wilson asked why the weir on Staten Island in flood control option #1 had to stay at 10 feet.
He feels that the project team should look at flooding Staten even more often than the 1 in 10 year
original agreement allows, since that agreement applied to flooding the entire island. The
alternatives being considered now flood only relatively small portions of the island, leaving great
crane habitat on about 80% of the island. Ms. Knittweis said that his point was well taken.

A meeting attendee inquired as to the amount of overtopping one might expect at Lambert Road
under the various flood control options. Mr. Fleenor said that his rough predictions would be
approximately 2,253 acre-feet using the 1986 hydrology, and approximately 2,496 acre-feet using
the 1997 hydrology. Mr. Kreinberg, Walt Hoppe, and Craig Crouch were concerned that the data at
Lambert Road was off. They felt like more water would be flowing over the road—Mr. Hoppe said
that the 1986 or 1987 Corps report showed 13,000 acre-feet flowing over Lambert in '86, and Mr.
Crouch said that Stein Buer’s report for the North Delta Programmatic EIR showed 12,000 acre-feet
flowing over the road during that flood.

Mr. Fleenor next presented the modeling results for the 1998, 1999, and 2000 hydrology, each very
common, low-flow flood events. The largest of the three events was the 1998 event, which has been
classified as a 10-year storm event. Mr. Wilson asked why, if it was a 10-year event, there was no
flooding of Staten Island under any of the alternatives. He thought the weir height had been selected
to provide detention during 10-year and greater storm events. Mr. Fleenor clarified that the 1998
event was considered a “10-year storm system event”, but that the 10-year return interval for Staten
Island is determined by stage at the New Hope gage, and the opening up of McCormack-Williamson
Tract lowers stage at that gage.

Mr. Wilson felt that a 9-foot weir for flood control option #1 might make more sense, if a 10-foot
weir would not allowing the island to flood during actual 10-year storm events. Mr. Crouch agreed,
stating he felt that the weir height should not be constrained to pre-project stage. Mr. Whitener
pointed out that modeling results were shown using a 9-foot weir for flood control option #1, and it
did not provide for a significant additional amount of detention. Ms. Knittweis volunteered to look
up those modeling results and share them back with the group at the next meeting. Mr. Hoppe
cautioned that a too-low weir could cause the basin to fill up before a flood peak hits. Mr. Wilson
proposed that in that case, the team design a second weir to flood the rest of the island. Ms.
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Knittweis indicated that they would be analyzing stage duration during post-processing of the
modeling results.

3. ENVIRONMENTAL DOCUMENTATION UPDATE — Gwen Knittweis, DWR

Ms. Knittweis announced that the most notable development regarding environmental
documentation for the project is the refinement of the project description to reflect project phasing.
This phasing is a more realistic approach to the project, in light of current funding availability and
schedule feasibility. She described the potential components of the two primary phases as follows:

Phase 1
= Ecosystem restoration and flood control options on McCormack-Williamson Tract
= Grizzly Slough restoration
= Dredging and levee raising on Mokelumne River
= Potential relocation of the New Hope Marina

Phase 2
= Staten Island flood control and ecosystem enhancement
= Maximized dredging and levee-raising

The project team still plans to prepare a NEPA-friendly CEQA document, in case a federal sponsor
becomes involved. Phase 1 will be analyzed at the project-level, and Phase 2 will be analyzed at the
available level of detail.

Ms. Aramburu opposed the phasing of the project unless Phase 1 is able to meet the flood control
goals of the project, in case Phase 2 never gets built. She pointed out that the funding of the project
depends on the validity of the project, and that the validity of the project is based on meeting both
ecosystem restoration and flood control goals. Chris Elliott indicated that Phase 1 does meet the
flood control goals of the project in that it mediates the surge effect in the North Delta.

Steve Mello agreed with Ms. Aramburu, observing that it has become a recent trend for ecosystem
restoration projects to promise flood control improvements “at a later time” but never get to that
stage. Ms. Knittweis clarified that M-W actions were both flood and ecosystem because of the flood
surge benefits and because Phase 1 also included some dredging and levee-raising. Ms. Knittweis
said that preliminary cost estimates show that the Phase 1 actions will cost roughly$20 and $40
million, whereas Phase 2 actions will cost an additional $100 to $140 million. She feels that the
project team has received a clear message from stakeholders that they want to look into short-term
incremental benefits as well as a long-term more aggressive solution, and the improvements to
McCormack-Williamson Tract (Phase 1) are much more likely to get funded and implemented in a
shorter amount of time.

Ms. Aramburu asked for clarification on the intent of the phasing, as it sounds like saying the project
will be split into two phases is basically saying there will never be a phase 2. Chris Elliott clarified
that phasing gives the environmental document flexibility but does not preclude phases happening
simultaneously or independently. Mr. Crouch acknowledged that it will be a monumental challenge
to secure the permits for phase 2, but feels that the phases need to be permitted together. He pointed
out that there is already a small degree of suspicion around the table that the unspoken agenda is
purely restoration-focused. He and Ms. Aramburu believe the decisions regarding funding and
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timing need to be made on the other end of the environmental analysis. Mr. Crouch also feels that it
is unrealistic to assume the project could get built without NEPA compliance.

Mr. Van Loben Sels feels that it is imperative for this project to demonstrate that it offers equal
benefits for both the ecosystem restoration and flood control communities when it goes before
congress. Mr. Wilson recommended that enough flood control elements to keep everyone in the
North Delta happy and safe should be included in phase 1, since chances are a phase 2 will never get
built.

Mr. Kreinberg asked if the phases would be able to stand alone, could phase 2 possibly be
implemented first? Mr. Elliott answered that each phase would be self-mitigating.

Additional questions were raised about cost, and Ms. Knittweis explained that the project team is
currently working on conceptual designs and more detailed cost estimates. The designs should be
done by the end of May, and the estimates sometime thereafter. Ms. Aramburu suggested tabling
further discussion about phasing until more detailed cost information is available. At that point, the
NDIG can fully embrace its role as an advisory stakeholder group.

4. NEXT MEETING
The next meeting was scheduled for Wednesday, May 18, from 9:30 a.m. to 11:30 a.m. at Jones &

Stokes. Ms. Knittweis indicated that she would provide some of the preliminary cost estimate
information (previously performed) at the next meeting.
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